

**Preliminary time table**

TASK AND ACTIVITIES	TIMING																																							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36					
<b>TASK 0 – General Operational Assistance</b>	IM	IR				PR			PM			PR						PM					PR				PM			PM					FM	FR				
<b>TASK 1 – Training and tutoring Program</b>																																								
Subtask 1.1 - Preparation of the T&T program																																								
Sub-Task 1.2 - Selection of trainees and trainers			NTP									NTP												NTP																
<b>TASK 2 – Implementation of Training and Tutoring Activities</b>																																								
Sub-Task 2.1 - Training						39-42 trainings weeks <sup>1</sup>																																		
Sub-Task 2.1 - Tutoring						50 tutoring trainee-months <sup>2</sup>																																		
<b>TASK 3 – Evaluation and assessment</b>																																								

IM= Inception Meeting, IR= Inception Report, PM= Progress Meeting, PR= Progress Report, FM = Final Meeting, FR= Final Report, NTP = National Training Plan; TM = Technical meeting

<sup>1</sup> The number of training weeks indicated have been determined according to the indication of the TOR and include the three types of courses (existing course, dedicated courses in EU, dedicated courses at regional level), it can vary depending on the number of registration to each selected existing course.

<sup>2</sup> The indicated number of tutoring trainee-months correspond to what requested in the TOR.